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PERFORMANCE STATEMENT OF WORK
FOR
NON TIME CRITICAL REMOVAL ACTION
FOR
BAINS GAP ROAD SEGMENTS 67 TO 72 AREA
U.S. FISH & WILDLIFE LAND TRANSFER
FORT MCCLELLAN, ALABAMA

1 AUGUST 2005
1.0 OBJECTIVE.

The objective of this task order is to perform a clearance to depth MEC removal action (RA) and
dispose of all hazards in specified portions of the lands along Bains Gap Road transferred to the
U.S. Fish & Wildlife Service.

2.0 BACKGROUND AND GENERAL STATEMENT OF REQUIRED WORK.

2.1. Requlatory Guidance. The work required under this Statement of Work (SOW) falls under
the Defense Environmental Restoration Program, Department of The Army, Base Realignment
And Closure Office (DA BRACO). Munitions and Explosives of Concern (MEC) exists on
property formerly owned or leased by the Department of Army.

2.1.1 MEC is a safety hazard and may constitute an imminent and substantial endangerment to
the local populace and site personnel. The Contractor shall perform a MEC removal action to
depth along Bains Gap Road segments 67 to 72, about 19.2 acres. The removal work associated
with this Non Time-Critical Removal Action (NTCRA) shall be performed in accordance with
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA)
Section 104, and the National Contingency Plan (NCP), Sections 300.120(d) and 300.400(e).

2.1.2 All activities involving work in areas potentially containing unexploded ordnance hazards
shall be conducted in full compliance with Department of Defense (DoD), Department of Army
(DA), US Army Corps of Engineers (USACE), state and local requirements regarding personnel,
equipment and procedures. Federal regulations under 29 CFR 1910.120 shall apply to all actions
taken at this site.

2.2. Recovered Chemical Warfare Materiel (RCWM) and HTRW at OE Response Sites.
During the MEC response, the Contractor may encounter HTRW material or non-stockpile
Chemical Warfare Materiel (CWM). In such situations, the following procedures shall apply.

2.2.1. Hazardous Toxic or Radiological Waste (HTRW), unexploded ordnance constituents, or
CWM may be in munitions, containers, landfills, Open Burning/Open Detonation (OB/OD)
areas, ground spills, surface water or groundwater. If suspected HTRW of unknown origin and
nature is encountered, the Contractor shall immediately withdraw from the work area and notify
the U. S. Army Engineering and Support Center, Huntsville (USAESCH) OE Design Center.
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The Contractor shall take necessary actions to protect the safety of his/her workforce, the public,
and the environment.

2.2.2. During conventional MEC field operations, if the Contractor identifies or suspects CWM,
the Contractor shall immediately withdraw upwind from the work area and notify the appropriate
personnel as identified in the Standing Operating Procedure for Notification of Incidents and
Accidents at Fort McClellan, dated 7 May 2001. The Contractor shall secure the area and
provide two personnel located upwind of the suspect CWM to secure the site until relieved by
the Technical Escort Unit (TEU) or Explosive Ordnance Disposal (EOD) personnel.

2.3. Site Description. Fort McClellan is located northeast of the City of Anniston, Calhoun
County, Alabama. To the west are the areas known as Weaver and Blue Mountain. To the north
is the City of Jacksonville. The Talladega Forest is to the east of the post.

2.3.1. The designated areas under this Task Order are shown on the accompanying drawing.
The locations of gates, barriers, and signs and the locations for clearance to depth along the
roads/trails/firebreaks are shown on the “Control, Figure 4.5” (Site Specific Final Report,
F&WSc Land Transfer Area). The area for MEC clearance consists of approximately 19.2 acres
along Bains Gap Road segments 67A to 72. This acreage is “inclusive” of the roadbed. MEC
investigation and removal “will” be conducted beneath paved roadways and will be required
between the unpaved shoulder to a distance of 100 feet from the centerline of_ Bains Gap Road.

2.4. Site History. Fort McClellan has been used for artillery training of troops and the National
Guard as early as 1912 to 1941. In 1941, McClellan became the site of the Chemical Corps
Training Command.

2.4.1. In 1962, the U.S. Army Combat Developments Command Chemical Biological-
Radiological Agency moved to Fort McClellan. In 1973, the Chemical Corps School along with
the U.S. Army Combat Developments Command Chemical Biological-Radiological Agency
closed. In 1979, the U.S. Army Chemical Corps School was re-established, along with a training
Brigade for Basic Training.

2.4.2. The areas covered by this Task Order were used in field training activities, maneuver
training, and were also connected with several historical firing ranges (artillery, mortars, flares,
etc.).

2.5. Current Site Use. The Charlie Area is completely wooded and is currently managed for
wildlife resources. All lands are within the boundary of the former Fort McClellan. The site is
designated as a USFWS National Wildlife Refuge.

2.6. Previous MEC Clearances or Characterization. A small removal action has been
completed at the “High Use Area” south of the road and areas 20 feet from centerline of Bains
Gap Road not covered with pavement. Sampling activities have been conducted for the sections
in the Charlie Area EE/CA, and the draft EE/CA report associated with these sectors is available.
Additionally, The “Roads and Firebreaks Removal Report” is available.
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2.7. Potential MEC. The Draft Charlie Area EE/CA describes MEC items that have been
encountered in the vicinity of this site.

2.8 These actions are being performed prior to finalizing the Charlie Area Engineering
Evaluation & Cost Analysis (EE/CA) and the follow-on Action Memorandum (AM). An
Explosive Safety Submission is being performed by Huntsville Center for this work.

3.0 PERFORMANCE WORK STATEMENT (PWS):
The following performance work statement is firm fixed price and will apply to all tasks/projects
in this PWS.

3.1 Quality Control. The Contractor shall implement an accepted Quality Control (QC)
Program. The Quality Control Program shall include QC procedures for all aspects and types of
work. The contractor shall use MIL STD 1916 as a portion of his Quality Control. The
Contractor shall ensure that QC documentation is maintained, and provided in the Final Reports.
If any Government QA review identifies a process failure or a work product failure, the
contractor will be issued a Corrective Action Request (CAR). The Contractor shall provide full
documentation detailing the cause of the failure, why it was not detected in the Contractor’s QC
Program, and how the problem was corrected. Failure can be defined as workmanship or work
products not complying with the WP or not meeting project needs and/or objectives. Any failure
shall be corrected at no cost to the government

3.2  WORKPLAN (WP):

The WP shall be prepared following the general format described in data item description (DID)
MR-005-01. The WP shall contain, at a minimum, a Technical Management Plan (DID MR-005-
02), Explosives Siting Plan (DID MR-005-04), Accident Prevention Plan (APP), which includes
a Site Safety and Health Plan (SSHP)(EM 385-1-1), Environmental Protection Plan (DID MR-
005-12), and a Quality Control Plan (QCP). The QCP shall be a detailed and comprehensive plan
covering all aspects of the response. Other sub plans or elements shall be required as necessary
to support the contractor’s technical approach. Digital Geophysics is required on this project.
The Contractor shall coordinate closely with the Army to find schedule enhancements to
facilitate an abbreviated schedule. A property management plan will be required if the contractor
has Government furnished equipment. A Work, Data, and Cost Management Plan is required.

3.3 GEOPHYSICAL PROVEOUT:

The Contractor shall perform a Geophysical Prove-Out (GPO) in accordance with DID MR-005-
05A on the existing plot. The Contractor shall submit a brief GPO Letter Workplan for approval
prior to performing the GPO. Following the GPO fieldwork, the Contractor shall submit a GPO
Letter Report for approval prior to initiating the removal action. The GPO letter report shall also
be included as an appendix to the Geophysical Investigation Plan and the Removal Report. The
Government will also require 3 additional copies of the GPO Letter Report for submittal to the
Alabama Department of Environmental Management.

3.4 REMOVAL ACTION:
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The Contractor shall provide the necessary personnel and equipment to safely destroy and/or
remove and dispose of all explosive hazards. Clearance along the paved Bains Gap Road, will
generally consist of a 200-foot wide zone, 100 feet either side of the centerline identified in the
table below and shown on the attached drawing, Figure 1,. Clearance will also be accomplished

beneath the entire pavement section of the road in all segments,_The final segment east of 72 is - { Deleted: except a portion of segment

clearing will be required outside the traveled way to the extent necessary to reach the 100-foot
boundary along each side of the road. The Contractor shall consider all available combinations
of geophysical and precision location systems and suitability of application under the site-
specific terrain conditions when developing their proposal for the geophysical mapping required
for this work. The contractor shall be responsible for evacuations if necessary. The road sections
are listed in the table below and shown on the attached drawing, Figure 1. An Explosive Safety
Submission is being performed by Huntsville Center for this work. The contractor shall also plan
to attend, and answer questions related to the removal action, at two (2) Public/Restoration
Advisory Board (RAB) meetings in Anniston, AL. The Contractor shall be prepared to provide a
formal presentation at one of these meetings, and meeting minutes at both.

72

B { Deleted: unnumbered

|
)

. Table 1 - { Deleted: {
ROAD DESCRIPTION D ‘[Formatted Table
SEGMENT
67A Dirt road is excluded. Approximately 20 ft west

from dirt road centerline to intersection at 100 ft
north of paved road centerline. Also, paved road
and approximately 20 ft south from centerline to the
western intersection of the dirt road and paved road.
Follow the survey or boundary. See Figure 1,

67 Paved road and 100 ft north from centerline_and
approximately 20 ft south from centerline. Follow
the survey or boundary. See Figure 1.

68 Paved road and 100 ft north and south from
centerline

69 Paved road and 100 ft north and south from
centerline

70 Paved road and 100 ft north from centerline and part
of the segment to the south as shown on Figure 1

71 Paved road and 100 ft north from centerline and part
of the segment to the south as shown on Figure 1

72 Paved road and 100 feet south of the centerline, |

L2A | Paved road and 100 feet south of the centerline | o
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3.4.1 SOW Performance Metrics and QC/QA Criteria

The performance metrics that will be used to evaluate the Contractor’s performance of all tasks
under this SOW are specified in Attachment B. The criterion for accepting grids that have
completed surface and subsurface clearance is: No ferrous objects with a “width”
(diameter) between a 37 mm projectile and a 155 mm projectile at a depth of less than 11
diameters of the object.

3.4.2 Backfilling Excavations: All access/excavation/detonation holes shall be backfilled by
the Contractor. The Contractor shall restore such areas to their prior condition. Any excavations
in the road will be backfilled with “structural fill”. “Structural fill” shall consist of a locally - A Formatted: Font: 12 pt
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)
available borrow material herein specified as a silty or clayey sand containing less than 90 N { }
percent passing a No. 40 sieve, and less than 40 percent passing the No. 200 sieve, by weight.

The Liquid Limit and Plastic Limit of the material shall be less than or equal to 40 and 10 T J

percent, respectively. Maximum loose lift thicknesses of 12 inches shall be compacted to 95

percent of the soil’s Standard Proctor Density as per ASTM D-698. The final 6" to reach

adjacent finished grade will use compacted aggregate, ALDOT #67 crushed stone. Pavedareas = _ - - {Formatted: Font: (Default) Times J
)
)
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The Contractor shall repair and reestablish all grades and surfaces back to their preconstruction
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3.4.3 MEC Accountability: The Contractor shall maintain a detailed accounting of all MEC +{Formattea: Font: 12 pt

items/components encountered.  This accounting shall include the amounts of MEC, the T‘”ma“ed: Left, Don't adjust space
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identification, condition, depth, disposition, and location. This accounting shall be a part of an adjust space between Asian text and
appendix to the Final Report.

numbers

3.4.4 Disposal of MEC Scrap: All MEC scrap shall be handled in accordance with
Attachment A of the SOW.

3.5 GEOSPATIAL DATA:

The contractor shall create a GIS in accordance with DID MR-005-07, and which matches the
Fort McClellan GIS (Arc View). The coordinate system for this project shall be State Plane
Coordinate System. All geo-referenced data shall be submitted in State Plane Coordinates. Use
of the GIS shall provide a permanent record of all collected data and the logical and clear
presentation of such data and records of the OE removal activities for this site for inclusion in
the Final Removal Report.

3.6 FINAL REPORT:

The Contractor shall prepare a final report in accordance with DID MR-030. In addition to the
DID requirements, the contractor shall include all QC documentation in the Final Report. The
contractor shall also include a cover letter signed by an authorized person (preferably the person
who signed the Task Order) of the company certifying, on behalf of the company, that the
requirements of this Task Order have been met.

40 SUBMITTALS AND CORRESPONDENCE:
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Computer Files: All final text files generated by the Contractor under this contract shall be
furnished to the Contracting Officer in Microsoft Word 6.0 or higher software. Spreadsheets
shall be in Microsoft EXCEL format. All final CADD drawings shall be in Microstation 95 or
higher. All GIS data shall be in ESRI (Arcview/Arcinfo) format.

4.1  PDF Deliverables: In addition to the paper and digital copies of submittals, the final
version of any and all reports and/or plans shall be submitted, uncompressed, on CD/DVD in
PDF format along with a linked table of contents, linked tables, linked photographs, linked
graphs, and linked figures, all of which shall be suitable for viewing on the Internet. The PDF
files shall be created from source documents whenever possible.

4.2 Identification _of Responsible Personnel: Each report shall identify the specific
members and title of the Contractor's staff and subcontractors that had significant and specific
input into the reports' preparation or review.

4.3  Public_Affairs: The Contractor shall not publicly disclose any data generated or
reviewed under this contract. The Contractor shall refer all requests for information concerning
site conditions to the local Corps of Engineers Public Affairs Office (Mobile District) with a
copy furnished to the USAESCH PM. Reports and data generated under this contract are the
property of the DoD and distribution to any other source by the Contractor, unless authorized by
the Contracting Officer, is prohibited.

4.4  Schedule: The Contractor shall submit a proposed Project Schedule in a format
compatible with Primavera. The Contractor shall coordinate closely with the Army to find
schedule enhancements to facilitate an abbreviated schedule. The Contractor shall update the
schedule in accordance with DID MR-085 Project Status Report. A final schedule shall be
submitted a minimum of 30 days before commencing fieldwork.

45  Telephone Conversations/Correspondence Records: The Contractor shall keep a
record of each phone conversation and written correspondence concerning this Task Order in
accordance with DID MR-055. A copy of this record shall be attached to the Project Status
Report.

4.6  Project Status Reports: The Contractor shall prepare and submit Project Status Reports
in accordance with DID MR-085 and include any other items required in the SOW.

4.7 Submittals: The Contractor shall furnish copies of the plans, maps, and reports as
identified below, or as specified in this PWS, to each addressee listed below in the quantities
indicated. The Contractor shall submit 1 copy on CD with each hard copy of the Final versions
of all submittals (WPs, Reports, Plans, etc) as specified above. The Contractor shall submit 1
copy on CD with each hard copy, of the Final Versions of all submittals (WPs, Reports, Plans,
etc) as specified above. For purposes of the PWS, all days are considered calendar days.
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ADDRESSEE COPIES

US Army Engineering and Support Center, Huntsville 6
CEHNC-OE-DC

ATTN: Mr. Dan Copeland

4820 University Square

Huntsville, AL 35816-1822

Alabama Department of Environmental Management 3
Government Facilities Section, Haz Waste Branch, Land Division

ATTN: Mr. Shana Decker

P.O. Box 301463

Montgomery, AL 36130-1463

U.S. Army Garrison 6
ATTN: ATZN-ENV, Lisa Holstein

291 Jimmy Parks Blvd.

Fort McClellan, AL 36205-5000

US Fish and Wildlife Service 2
Attn: Steve Miller
Ft McClellan, AL 36205

Commander 1 (Final Only)
52nd Ordnance Group (EOD)

5011 N. 26™ Street

Forest Park. GA 30297

4.8 Submittals and Due Dates:

SUBMITTAL DUE DATES
Draft Work Plan 15 days after NTP
Final Work Plan 10 days after receipt of comments
Draft GPO Report 5 days after fieldwork complete
Final GPO Report 2 days after receipt of comments
Draft Report 20 days after fieldwork complete
Final Report 10 days after receipt of comments

Period of Performance: All work shall be completed by 30 May 2006

4.9  Payment Milestones:

Work Plan (accepted and NTP provided)

Field Work Completed

Final Removal Report (accepted)
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Milestones will be considered met or completed when the appropriate QC documentation has
been submitted and QA completed and the submittal and/or product is accepted.

5.0 PROPOSAL REQUIREMENTS. The proposal shall be limited to 15 pages counting all
pages except the cover pages, table of contents, page dividers, and the price proposal, single or
double spaced. All portions of the proposal, including cover pages, table of contents, and the
price proposal shall use a font no smaller than 12 pitch, Times New Roman. Any deviation
from this format may be deemed cause for rejection of the proposal. These documents shall
be submitted to the Contract Specialist by the date and time specified in the RFP cover letter.
Timeliness of proposals shall be determined by receipt of the paper copies. One (1) electronic
copy of the entire proposal shall be submitted to the Contract Specialist in PDF format. Four

files submitted accurately reflect their signed hardcopy proposal.

The Contractor shall submit a price proposal to execute the PWS. Data obtained during previous
surveys is attached to this PWS. The Government makes no claims as to the accuracy of the site
data supplied and/or the actual site conditions to be encountered in the areas defined above. The
Contractor shall use the data provided at their own risk. No price adjustments will be allowed
to any firm fixed price tasks for differing site conditions related to vegetation, terrain,
geology, weather, exclusion zone requirements, and the quantity, type, and/or depth of
MEC, MEC scrap, MPPEH, munitions debris, and/or other anomalies encountered. The
Contractor shall not qualify their bid based on a specific number of anomalies or digs, etc.
Any estimates of such conditions included in the Contractors’ proposal shall be considered as
informational only and shall not be considered as contractually binding to either party. The act
of signing this task order signifies that the Contractor has accepted and is satisfied with the
prevailing site conditions. The Contractor may conduct an extended pre-proposal site visit to
verify data or gather additional data as deemed necessary to prepare a reasonable bid. The
Contractor is responsible for identifying and considering all factors that may affect the cost
to execute the work. The Contractor attests that it has had sufficient opportunity to ascertain
the conditions of the site and has used any data or information provided to them by any party at
their own risk.

The Government will make award of a task order to the responsible Contractor whose offer
conforms to the solicitation and represents the best value to the Government after consideration
of technical approach, price, experience, and past performance. The proposal shall provide the
following information and will be evaluated as indicated:

5.1  Technical Approach, Factor 1, (Weight - Factors 1 and 2 are equally important; and
more important than Factor 3). The quality of the data is of primary importance on this project.
The Contractor shall submit a proposal describing the approach to be used to accomplish the
clearance activities required. The technical proposal shall be detailed but concise and shall cover
every aspect of how the Contractor will execute each aspect of the work and who will be
performing the work paying particular attention to how the Contractor will assure the
Government that the work being performed will accurately and effectively achieve the objectives
of the SOW. As an example of the level of detail required, the proposal should describe the
personnel and equipment to be used, how the equipment will be tested to determine its
Fort McClellan NTCRA 9
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applicability for use under site-specific conditions, how the optimal equipment settings will be
identified, how site equipment operators will be trained in use of the equipment, how the quality
of the work will be assured, how frequently the information for the work being performed will be
recorded, and how it will be presented in the report. The proposal should take the reviewer step
by step through each phase of the work explaining each step in detail. The Contractor should
also discuss any and all assumptions made when developing their technical approach. Please
note, the Government will look unfavorably upon any assumption that qualifies a Contractor’s
proposal.

5.2  Price, Factor 2, (Weight - Factors 1 and 2 are equally important; and more important
than Factor 3). The Contractor shall propose a price for each task identified below. All costs
associated with delivery of the specified product will be included in these tasks, which include
but are not limited to mobilization/demobilization, fixed costs (WP, WP updates, record keeping
and GIS database, equipment testing, QC documentation, project management, etc.), and Final
Reports. The tasks identified are as follows:

Work Plan
Geophysical Proveout
Removal Action
Geospatial Data

Final Report

5.3  Past Performance, Factor 3, (Weight — Factor 3 is less important than Factors 1 and 2).
The Contractor shall provide past performance information for no more than 4 similar projects.
The Contractor shall also provide a list of customer points of contact for each of the projects,
who can verify the quality of the work performed. Past Performance information gained from
other sources can and may be used for evaluation purposes. The Government reserves the right
to look outside of the proposals for past performance information of the Contractor. The
Government will consider information submitted by the Contractor, as well as any other relevant
and reliable information obtained from any other source (including information from
Government personnel and databases).  The Government will evaluate the currency and
relevancy of the information, the source of the information, and general trends in performance,
along with any other information, which may help the Government assess performance risk.
Information on significant problems encountered, customer dissatisfactions, and corrective
actions taken should be provided. The Government intends to assess the relative risks associated
with the Contractor’s performance based on the past performance information provided in the
proposal. A significant achievement, unexplained or unresolved problem, or lack of relevant
data may significantly impact the risk rating by the project delivery team; therefore, it is
incumbent upon the Contractor to include all relevant information, including demonstrated
corrective actions, in its proposal.

5.4  Each of the above factors will be evaluated based on the following:

(i) Excellent:  Proposal demonstrates an excellent understanding of requirements and
Contractor’s proposal shows that they have significantly exceeded performance or capability
standards. Proposal has exceptional strengths that will significantly benefit the Government.
Fort McClellan NTCRA 10

Contract #
Task Order #



Proposal represents very low risk that the Contractor’s performance of any work requirements
will impact schedule, cost, or performance.

(i) Good: Proposal demonstrates a good understanding of requirements and Contractor’s
proposal shows that they have exceeded performance or capability standards. Proposal has two
or more strengths that will benefit the Government. Proposal represents low risk that the
Contractor's performance of any work requirements will impact schedule, cost, or performance.

(iii) Satisfactory: Proposal demonstrates acceptable understanding of the requirements and
Contractor’s proposal meets performance or capability standards. Proposal demonstrates one
strength that will benefit the Government. Proposal represents moderate risk that the
Contractor's performance of any work requirements will impact schedule, cost, or performance.

(iv) Marginal: Proposal demonstrates shallow understanding of requirements and Contractor’s
proposal only marginally meets performance or capability standards for minimal but acceptable
contract performance. Proposal has no strengths that will benefit the Government and may have
weaknesses that are detrimental to the Government. Proposal represents high risk that the
Contractor's performance of any work requirements will impact schedule, cost, or performance.

(v) Unsatisfactory: Fails to meet performance or capability standards. Requirements can only
be met with major changes to the proposal. Proposal represents very high risk that the
Contractor's performance of any work requirements will impact schedule, cost, or performance.

Past Performance, Factor 3, will also be given a Risk Rating, which assesses the risks associated
with each Contractor's likelihood of success in performing the requirements stated in the RFP
based on the Contractor's demonstrated performance on recent contracts. Project delivery team
members and the Contracting Officer may use personal knowledge or information from other
sources during evaluation of a Contractor’s past performance, provided such information is
consistent with the established evaluation criteria of the RFP. Contractor’s that have no relevant
performance record will be given a neutral/unknown risk rating for these factors.

(i) Neutral/lUnknown Risk: The Contractor has no relevant performance record. A thorough
search was unable to identify any past performance information.

(i) Very Low Risk: Contractor's past performance record provides essentially no doubt that the
Contractor will successfully perform any future required effort.

(iii) Low Risk: Contractor's past performance record provides little doubt that the Contractor will
successfully perform any future required effort.

(iv) Moderate Risk: Contractor's past performance record provides some doubt that the
Contractor will successfully perform any future required effort.

Fort McClellan NTCRA 11
Contract #
Task Order #



(v) High Risk: Contractor's past performance record provides substantial doubt that the
Contractor will successfully perform any future required effort.

(vi) Very High Risk: Contractor's past performance record or lack thereof, provides extreme
doubt that the Contractor will successfully perform any future required effort.

6.0 REFERENCES:

6.1 Charlie Area Engineering Evaluation/Cost Analysis (EE/CA) Report, Fort McClellan,
Alabama, (Draft)

6.2 Road and Firebreaks Removal Report (Draft)

6.3 Archive Search Report
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ATTACHMENT A
CEHNC-OE 10 April 2003

Corps of Engineers Contractors Ordnance and Explosive (OE) , Range Residue (RR) Inspection,
Certification, and Final Disposition Procedures

l. OE & RR Inspection — Contractor Responsibilities and Procedures
1. The U.S. Army Corps of Engineers (USACE) contractors executing projects will comply with the
following procedures for processing OE and Range Residue for final disposition as scrap metal. The objective of
these procedures is to ensure that an inspection procedure of the exterior and interior surfaces of all recovered
items is in place to ensure these items do not present an explosive hazard. These USACE contractor
responsibilities and procedures will be contained in the project work plan.

a. Unexploded Ordnance (UXO) Sweep Personnel will only mark suspected items and will not
be allowed to perform any assessment of a suspect item to determine its status.

b. Unexploded Ordnance (UXO) Tech I will only tentatively identify a located item as scrap or
OE.

c.  UXO Technician Il will:
(1) Inspect each item as it is recovered and determine the following:
¢ o Is the item a UXO or a component of a military munitions?
LI Does the item contain explosives hazards or other dangerous fillers?
¢ o Does the item require detonation?

¢ o Does the item require demilitarization (demil) or venting to expose
other dangerous fillers?

¢ ¢ Does the item require draining of engine fluids, illuminating dials and other visible liquid hazardous, toxic
or radiological waste (HTRW) materials?

(2) Segregate items requiring demil or venting procedures from those items ready for
certification.

(3) Items found to contain explosives hazards or other dangerous fillers will be processed in
accordance with applicable procedures.

d. UXO Technician I will:

(1) Inspect recovered items to determine if free of explosives hazards or other dangerous fillers
and engine fluids, illuminating dials and other visible liquid HTRW materials?

(2) Supervise detonation of items found to contain explosive hazards or other dangerous fillers
and venting/demil procedures.

(3) Supervise the consolidation of recovered scrap metal for containerization and
sealing.
e. UXO Quality Control (QC) Specialist will:
CEHNC-OE 10 April 2003
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Corps of Engineers Contractors Ordnance and Explosive (OE) , Range Residue (RR) Inspection,
Certification, and Final Disposition Procedures

(1)  Conduct daily audits of the procedures used by UXO teams and individuals for
processing OE or Range Residue.

(2) Perform and document, a minimum 10%, random sampling ( by pieces, volume or
area ) of all scrap metal collected from the various teams to ensure no items with
explosive hazards, engine fluids, illuminating dials and other visible liquid HTRW
materials are identified as scrap metal as required for completion of the
Requisition and Turn-in Document, DD Form 1348-1A.

f. UXO Site Safety Officer (UXOSO) will:

(1) Ensure the specific procedures and responsibilities for processing OE and Range

Residue for certification as scrap metal is being followed, performed safely, consistent with
applicable regulations, and in accordance with the USACE approved project work plan.

(2) Will perform random checks of processed OE and Range Residue to ensure items

being identified as scrap are free from any explosive hazards engine fluids,
illuminating dials and other visible liquid HTWR materials.

g. Senior UXO Supervisor will:

CEHNC-OE

(1) Be responsible for ensuring work and Quality Control (QC) Plans specify the

procedures and responsibilities for processing OE and Range Residue for the final disposition
as scrap metal.

(2) Ensure a Requisition and Turn-in Document, DD Form 1348-1A is completed for

all scrap metal to be transferred for final disposition.

(3) Perform random checks to satisfy that the OE or range residue is free from

explosive hazards necessary to complete the Form, DD 1348-1A.

(4) Certify all scrap metal generated from OE or Range Residue as free of explosive

hazards, engine fluids, illuminating dials and other visible liquid HTWR
materials.

(5) Be responsible for ensuring that these inspected materials are secured in a closed,

labeled and sealed container and documented as follows;

e e The container will be closed and clearly labeled on the outside with the
following information: The first container will be labeled with a unique identification
that will start with USACE/Installation Name/Contractor’s Name/0001/Seal’s

unique identification and continue sequentially.

e o The container will be closed in such a manner that a seal must be broken in
order to open the container. A seal will bear the same unique identification
10 April 2003
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Corps of Engineers Contractors Ordnance and Explosive (OE), Range Residue (RR) Inspection, Certification,
and Final Disposition Procedures

number as the container or the container will be clearly marked with the seal’s
identification if different from the container.

e o Adocumented description of the container will be provided by the
contractor with the following information for each container; contents, weight of
container; location where OE scrap was obtained; name of contractor, names of
certifying and verifying individuals; unique container identification; and seal
identification, if required (see paragraph I. 1.g. (5). The contractor in a separate
section of the final report will also provide these documents.
Il. OE Scrap Certification and Verification
1. The contractor will ensure that scrap metal generated from OE or Range Clearance is properly

inspected in accordance with the procedures in I. above. Only personnel who are qualified UXO

personnel per USACE’s Contract Data Item Description (DID) OE-025 will perform these inspections. The

Senior UXO Supervisor will certify and the USACE’s OE Safety Specialist will verify that the scrap metal is

free of explosive hazards.

2. DD form 1348-1A will be used as certification/verification documentation. All DD 1348-1A must clearly
show the typed or printed names of the contractor’s Senior UXO Supervisor and the USACE’s OE Safety
Specialist, organization, signature, and contractor’s home office and field office phone number(s) of the
persons certifying and verifying the scrap metal.

a. Local directives and agreements may supplement these procedures. Coordination with the
local concerns will identify any desired or requested supplementation to these procedures.

b. Inaddition to the data elements required and any locally agreed to directives, the DD 1348-
1A must clearly indicate the following for scrap metal:

(1) Basic material content (Type of metal; e.g., steel or mixed)

(2) Estimated weight

(3) Unique identification of each of the containers and seals stated as being turned over.
(4) Location where OE scrap was obtained.

(5) Seal identification, if different from the unique identification of the sealed container.

c. The following certification/verification will be entered on each DD 1348-1A for turn over of
scrap and will be signed by the Senior UXO Supervisor and the USACE OE Safety Specialist.

CEHNC-OE 10 April 2003
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Corps of Engineers Contractors Ordnance and Explosive (OE) , Range Residue (RR) Inspection,
Certification, and Final Disposition Procedures

"This certifies that the material listed has been 100 percent properly
inspected and, to the best of our knowledge and belief, are free of
explosive hazards, engine fluids, illuminating dials and other visible
liquid HTWR materials.

111 Maintaining The Chain Of Custody And Final Disposition

The contractor, in coordination with the Corps of Engineers, will arrange for maintaining the
chain of custody and final disposition of the certified and verified materials. The certified and verified
material will only be released to an organization that will:

a. Upon receiving the unopened labeled containers each with its unique identified and unbroken
seal ensuring a continued chained of custody, and after reviewing and concurring with all
the provided supporting documentation, sign for having received and agreeing with the
provided documentation that the sealed containers contained no explosive hazards when
received. This will be signed on company letterhead and stating that the contents of these
sealed containers will not be sold, traded or otherwise given to another party until the contents
have been smelted, shredded, or flashed and are only identifiable by their basic content.

b. Send notification and supporting documentation to the sealed container-generating contractor
documenting the contents of the sealed containers have been smelted and are now only identifiable by
their basic content.

c. This document will be incorporated by the contractor into the final report as documentation for
supporting the final disposition of this scrap metal.

Fort McClellan NTCRA 16
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Attachment B
QASP Performance Metrics for Performance Assessment Record (PAR)

| Exceptional Very Good Satisfactory | Marginal | Unsatisfactory
PAR Category: Quality of Product or Service
Performance indicator: Document reviews
Draft Plans and All contract- One or more One or more One or more One or more
Reports milestone documents or documents or documents or documents or
documents subplans were subplans subplans subplans did not
approved as approved as required required comply with
submitted submitted, but revisions to be revisions to be contract
exceptions were | resubmitted for | resubmitted for | requirements, or
noted. approval priorto | approval prior one or more
Resubmissions proceeding. to proceeding. documents or
were not Resubmission of | Resubmission subplans
required. an entire of an entire required more
document or document or than one
subplan was not subplan was resubmission of
required. required. the entire
document or
subplan prior to
its approval.
Performance indicator: Project Execution
Process Zero Corrective | 1-5 CARs for 6 or more CARS | >1 CAR where | Repeated non-

Compliance

Action Requests

non-critical WP

for non-critical

non-

compliance with

(CAR) violations (no violations (no compliance WP requirements
impact to impact to overall | adversely resulted in cost
overall costand | cost and impacted overruns or
schedule schedule overall cost or | repeated
resulting from resulting from schedule schedule
the non- the non- extensions
compliance) compliance)

Quality Control | Zero QA Zero QA Zero QA 1-3 repetitive >3 repetitive QA
failures, 80% or | failures, 80% or | failures, less than | QA failures failures occurred
more QC more QC 80% of QC occurred
measures measures measures
accepted, zero accepted, one or | accepted,
repetitive QC more repetitive | or,
failures QC failure One or more

occurred non-repetitive
QA failures
occurred

PAR Category: Schedule

Performance indi

cator: Timely comp

letion of tasks

Final Work
Plans and
Reports, project
milestones, T.O.
invoices

All document
submittals and
task order
milestones and
invoices
complete and
approved by T.O
date, project
closed out/final
invoice

Project closed
out/final invoice
approved ahead

of schedule

approved ahead

project closed
out/final invoice
approved on
T.O. date

Project closed
out/final
invoice
approved
within 30
calendar days
after T.O. date.

Project closed
out/final invoice
approved more
than 30 calendar
days after T.O.
date.

Fort McClellan NTCRA
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of schedule

Monthly status
reports accurate

Yes

No

Performance indi

cator: Impacts to schedule

Impacts caused
by contractor or
other causes
identified, in
writing, in a
timely manner
to apply
acceptable
corrective
actions.

Yes

No

PAR Category: Cost Control

Performance indi

cator: No unauthorized cost overruns

Unauthorized
cost overruns

No

Yes

Total Project

Total contract

Total contract

Total contract

Total contract

Total contract

Costs invoices less invoices greater | invoices between | invoices greater | invoices greater
than 98% of than 98% but 99.99% and than 100% but | than or equal to
initial T.O. less than 100% of initial less than 105% 105% of T.O.
authorized 99.99%of initial | T.O. authorized of initial T.O. authorized

amount T.0. authorized amount authorized amount
amount amount

Performance indicator: Monthly cost report

Monthly cost Yes No

reports accurate

Performance indicator: Impacts to cost

Impacts caused Yes No

by contractor or

other causes

identified, in

writing, in a

timely manner

to apply

acceptable

corrective

actions.

PAR Category: Business Relations

Performance indicator: Met contractual obligations

Corrective Yes No

Actions taken
were timely and
effective (Refer
to CARs issued
to contractor)

Performance indi

cator: Professional and Ethical Conduct

Meetings and
correspondences
with Public,
project delivery

Zero letters of
reprimand,
grievances, or
formal

Zero letters of
reprimand,
grievances, or
formal

One letter of
reprimand,
grievance or
formal

More than one
letter of
reprimand,
grievance or

team and other complaints AND complaints complaint that | formal complaint
stakeholders one or more was resolved that were

unsolicited through resolved through
Fort McClellan NTCRA 18

Contract #
Task Order #




letters of
commendation

negotiation

negotiation OR
removal of one
or more project
personnel as a
results of a letter
of reprimand,
grievance or

formal
complaint.
Performance indicator: Customer has overall satisfaction with work performed
Customer 4.0-5.0 3.0-3.9 2.0-2.9 1.0-1.9 <1.0
survey results
for rating period
Performance indicator: Personnel responsive and cooperative
Key personnel Always Most Times Almost Never

responsive, and
cooperative

PAR Category: Management of Key Personnel and Resources

Performance indi

cator: Personnel knowledgeable and e

ffective in their areas of responsibility

Personnel
assigned to tasks

All personnel
proposed by
contractor were
assigned to
project, some
personnel were
substituted by
higher qualified
individuals.

All personnel
proposed by
contractor were
assigned to
project, some
personnel were
substituted by
equally qualified
individuals.

All personnel
proposed by
contractor were
assigned to
project, some
personnel were
substituted by
lesser qualified
individuals.

Performance indi

cator: Personnel able to manage resources efficiently

Instances when
resource
management
had negative
impact on
project
execution

0

1-2

34

>6

PAR Category: Safety

Performance indi

cator: Accidents and Violations

*Number of
Class A
Accidents,
contractor at
fault

0

1 or more

*Major safety
violations

>1

*Minor safety
violations

2-4

>4

*From Section C of Basic contract #/\W/912DY-04-R-0003, Amendment 0001 (may be included but are not limited

these)

The following guidelines are provided for issuing ratings that are subjective in nature, these ratings will be

supported by the weight of evidence documented during the government's surveillance efforts:

Fort McClellan NTCRA
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Exceptional: Performance meets contractual requirements and exceeds many to the Government's benefit. The
contractual performance of the element or sub-element being assessed was accomplished with few minor problems
for which corrective actions taken by the contractor were highly effective.

Very Good: Performance meets contractual requirements and exceeds some to the Government's benefit. The
contractual performance of the element or sub-element being assessed was accomplished with some minor problems
for which corrective actions taken by the contractor were effective.

Satisfactory: Performance meets contractual requirements. The contractual performance of the element or sub-
element contains some minor problems for which corrective actions taken by the contractor appear or were
satisfactory.

Marginal: Performance does not meet all contractual requirements. The contractual performance of the element or
sub-element being assessed reflects a serious problem for which the contractor has not yet identified corrective
actions. The contractor's proposed actions appear only marginally effective or were not fully implemented.

Unsatisfactory: Performance does not meet most contractual requirements and recovery is not likely in a timely
manner. The contractual performance of the element or sub-element contains serious problems for which the
contractor's corrective actions appear or were ineffective.

Fort McClellan NTCRA 20
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Attachment C
94-2001 AL, ANNISTON-GADSEN

WAGE DETERMINATICN NOQ: 24-2001 REV (27) AREA: AL, ANNISTON-GADSEN

HEALTH AND WELFARE LEVEL - INSURANCE ONLY **OTHER WELFARE LEVEL WD: 94-2002

R e R E R R e E R E R

REGISTER OF WAGE DETERMINATIONS UNDER | U.S5. DEPARTMENT OF LABCR

THE SERVICE CONTRACT ACT EMPLOYMENT STANDARDS ADMINISTRATION
By direction of the Secretary of Labor WAGE AND HOUR DIVISION
WASHINGTON D.C. 20210

Wage Determination No.: 19%4-2001
Fevision No.: 27
Date Of Revision: 08/23/2005

William W.Gross Divizion of
Director Wage Determinations

State: Alabama

Area: Alabama Counties of Calhoun, Cherokee, Clay, Cleburne, De Kallk, Etowah,
Talladega

**Fringe Benefits Fequired Follow the Occupational Listing**

CCCUPATION CODE - TITLE MINIMUM WAGE RATE
01000 - Administrative Support and Clerical Occupations
01011 - Accounting Clerk I 9.45
01012 = Accounting Clerk II 10.30
01013 - Accounting Clerk III 12.71
01014 - Accounting Clerk IV 15.02
01030 = Court Reporter 11.77
01050 = Dispatcher, Motor Vehicle 14.52
010ed - Document Preparation Clerck 10.42
01070 - Messenger (Courier) 8.51
01020 = Duplicating Machine Operator 10.42
01110 - Film/Tape Likrarian 10.66
01115 - General Clerk I 8.77
01116 = General Clerk II 9.85
01117 = General Clerk III 11.45
01118 = General Clerk IV 12.29
01120 - Housing Referral Assistant 13.08
01131 - Key Entry Operator I 9.49
01132 = Key Entry Operator II 11.45
01121 - Order Clerk I g.81
01192 = QOrder Clerk II 10.58
01261 = Personnel Assistant (Employment) I 10.01
01262 = Personnel Assistant (Emplovment) II 11.23
01263 - Personnel Assistant (Employment) III 12.57
01264 = Personnel Assistant (Employment) IV 14.01
01270 = Production Control Clerk 15.55
01220 - Rental Clerk 10.492
01300 - Scheduler, Maintenance 10.49
01311 = Secretary I 10.42
01312 - Secretary II 11.77
01313 - Secretary III 13.08
01314 - Secretary IV 14.54
01315 = Secretary V 16.10
Fort McClellan NTCR A 21
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01320

01341 - Stencgrapher I
01342 - Stenographer II
01400 - Supply Technician
01420 - Survey Worker (Interviewer)
01460 - Switchboard Operator-Receptionist
01510 - Test Examiner
01520 - Test Proctor
01531 - Travel Clerk I
01532 = Travel Clerk II
01533 - Travel Clerk III
01611 - Word Processor I
01612 - Word Processor II
01613 - Word Processor III
03000 - Automatic Data Processing Occupations
03010 - Computer Data Librarian
03041 - Computer Operator I
03042 - Computer Operator II
03043 - Computer Operator III
03044 - Computer Operator IV
03045 - Computer Operator V
03071 - Computer Programmer I (1)
03072 - Computer Programmer II (1)
03073 - Computer Programmer IIT (1)
03074 - Computer Programmer IV (1)
03101 - Computer Systems Analyst I (1)
03102 - Computer Systems Analyst II (1)
03103 - Computer Systems Analyst IIT (1)
031led - Peripheral Equipment Operator
05000 - Automotive Service Occupations
05005 - Automotive Body Repairer, Fiberglass
05010 - Automotive Glass Installer
05040 - Automotive Worker
05070 — Electrician, Automotive
05100 - Mobile Equipment Servicer
05130 - Motor Equipment Metal Mechanic
05160 - Motor Equipment Metal Worker
05190 - Motor Vehicle Mechanic
05220 - Motor Vehicle Mechanic Helper
05250 - Motor Vehicle Upholstery Worker
05280 - Motor Vehicle Wrecker
05310 - Painter, Automotive
05340 - Radiator Repair Specialist
05370 - Tire Repairer
05400 - Transmission Repair Specialist
07000 - Food Preparation and Service Qocupations
inot set) - Food Service Worker
07010 - Baker
07041 - Cook I
07042 - Cook II
07070 - Dishwasher
07130 — Meat Cutter
07250 - Waiter/Waitress
02000 - Furniture Maintenance and Repair Qccupations
02010 - Electrostatic Spray Painter
09040 - Furniture Handler
09070 - Furniture Refinisher
02100 - Furniture Refinisher Helper
02110 - Furniture Repairer, Minor
09130 - Upholsterer
11030 - General Services and Support Qoccupations
Fort McClellan NTCRA 22
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15.58
11.96
12.21
14.54
10.35

8.04
11.77
11.77

9.24

2.85
10.43
10.09
11.33
12.67

11.56
11.87
13.68
16.53
18.36
18.87
13.86
17.18
21.01
25.42
21.34
25.7%
27.62
11.56

14.63
12.41
12.41
13.07
11.02
13.76
12.41
13.76
10.35
12.41
12.41
13.07
12.41
10.65
13.76

8.73
12.%0
11.4¢6
12.90

8.73
12.%0

9.32

13.00

9.94
13.81
11.22
12.52
13.81



11030

= Cleaner, Vehicles

11060 - Elevator Operator
11090 = Gardener
11121 = House HKeeping Aid I
11122 - House HKeeping Aid II
11150 - Janiteor
11210 - Laborer, Grounds Maintenance
11240 - Maid or Houseman
11270 - Pest Controller
11300 = Refuse Collector
11330 - Tractor Operator
11360 = Window Cleaner
12000 - Health Occupations
12020 = Dental Assistant
12040 - Emergency Medical Technician (EMT)/Paramedic/Ambulance Driver
12071 - Licensed Practical Nurse I
12072 = Licensed Practical Nurse II
12073 - Licensed Practical Nurse III
12100 - Medical Assistant
12130 - Medical Laboratory Technician
12160 - Medical Record Clerk
12190 - Medical Record Technician
12221 = Nursing Assistant I
12222 - Nursing Assistant II
12223 = Nursing Assistant III
12224 - Nursing Assistant IV
12250 - Pharmacy Technician
12280 - Phlebotomist
12311 - Registered Nurse I
12312 - Registered Nurse II
12313 - Registered Nurse II, Specialist
12314 - Registered Nurse III
12315 - Registered Nurse III, Anesthetist
12316 - ERegistered Nurse IV
13000 - Information and Arts Occupations
13002 = Audiovisual Librarian
13011 - Exhibits Specialist I
13012 - Exhibits Specialist II
13013 - Exrhibits Specialist III
13041 - Illustrator I
13042 - Illustrator II
13043 - Illustrator III
13047 - Librarian
13050 = Libkbrary Technician
13071 - Photographer I
13072 = Photographer II
13073 - Photographer III
13074 - Photographer IV
13075 - Photographer V
15000 - Laundry, Dry Cleaning, Pressing and Related OQccupations
15010 - Assembler
15030 = Counter Attendant
15040 - Dry Cleaner
15070 - Finisher, Flatwork, Machine
15090 = Presser, Hand
15100 - Presser, Machine, Drycleaning
15130 - Presser, Machine, Shirts
15180 - Presser, Machine, Wearing Apparesl, Laundrcy
151920 - Sewing Machine Operator
15220 - Tailor
15250 - Washer, Machine
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19000 -
15010
12040

21000 -
21010
21020
21030
21040
21050
21071
21080
21100
21130
21140
21150
21210
21400

23000 -

Machine Tool Cperation and Repair Qccupations
- Machine-Tool Operator (Toolroom)

- Teol and Die Maker

Material Handling and Packing Occupations

= Fuel Distribution System Operator

- Material Coordinator

- Material Expediter

- Material Handling Laborer

— Order Filler

= Forklift Operator

- PFroduction Line Worker (Food Processing)

= Shipping/Receiving Clerk

- Shipping Packer

= Store Worker I

- Stock Clerk (Shelf Stocker; Store Worker II)
— Tools and Parts Attendant

- Warehouse Specialist

Mechanice and Maintenance and Repair Occupations

23010 = Aircraft Mechanic

23040 - Aircraft Mechanic Helper

23050 = Aircraft Quality Contrel Inspector
23060 - Aircraft Servicer

23070 - Alrcraft Worker

23100 - Appliance Mechanic

23120 - Bicycle Repairer

23125 - Cable Splicer

23130 - Carpenter, Maintenance

23140 = Carpet Layer

23160 - Electrician, Maintenance

23181 - Electronics Technician, Maintenance I
23182 = Electronics Technician, Maintenance IT
23183 - Electronics Technician, Maintenance III
23260 = Fabric Worker

23290 - Fire Alarm System Mechanic

23310 = Fire Extinguisher Repairer

23340 - Fuel Distribution System Mechanic
23370 - General Maintenance Worker

23400 - Heating, BRefrigeration and Air Conditioning Mechanic
23430 - Heavy Equipment Mechanic

23440 = Heavy Equipment Operator

23460 - Instrument Mechanic

23470 = Laborer

23500 - Locksmith

23530 - Machinery Maintenance Mechanic
23550 - Machinist, Maintenance

23580 - Maintenance Trades Helper

23640 - Millwright

23700 - office Appliance Repairer

23740 = Painter, Alrcraft

237€0 - Painter, Maintenance

23790 - Pipefitter, Maintenance

23800 = Plumber, Maintenance

23820 - Pneudraulic Systems Mechanic

23850 - Rigger

23870 - Scale Mechanic

23890 - Sheet-Metal Worker, Maintenance
23910 - Small Engine Mechanic

23930 - Telecommunication Mechahiec I

23931 = Telecommunication Mechanic II
23950 - Telephone Lineman

23960 = Welder, Combination, Maintenance
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23905

Well Driller

23970 - Woodcraft Worker
23980 - Woodworker
24000 - Persocnal Neecs Ocoupations
24570 - Child Care Attendant
24580 = Child Care Center Clerk
24600 - Chore Aid
24630 - Homemaker
25000 - Plant and System Operation Occupations
25010 = Boiler Tender
25040 - Sewage Plant Operator
25070 - Stationary Engineer
25190 - Ventilation Equipment Tender
25210 - Water Treatment Flant Operator
27000 - Protective Service Occupations
{not set) = Police Officer
27004 - Alarm Monitor
27006 - Corrections Officer
27010 - Court Security Officer
27040 - Detention Officer
27070 - Firefighter
27101 - Guard I
27102 - Guard II
28000 - Stevedoring/Longshoremen Occupations
28010 - Blocker and Bracer
28020 - Hatch Tender
28030 - Line Handler
23040 = Stevedore I
28050 - stevedore II
29000 - Technical Occupations
21150 = Graphic Artist
29010 = Air Traffic Control Specialist, Center (2)
29011 - Air Traffic Control Specialist, Station (2}
29012 - Air Traffic Control Specialist, Terminal (2)
29023 - Archeological Technician I
29024 - Archeoclogical Technician II
29025 = Archeclogical Technician III
29030 - Cartographic Technician
29035 - Computer Based Training (CBT) Specialist/ Instructor
29040 - Civil Engineering Technician
29081 - Drafter I
29062 - Drafter II
29063 - Drafter III
290&4 - Drafter IV
29081 - Engineering Technician I
29082 - Engineering Technician II
29083 - Engineering Technician III
29084 - Engineering Technician IV
29085 = Engineering Technician V
29086 - Engineering Technician VI
29090 - Environmental Technician
29100 = Flight Simulator/Instructor (Pilot)
29160 = Instructor
29210 - Laboratory Technician
29240 - Mathematical Technician
29361 - Paralegal/Legal Assistant I
29362 - Paralegal/lLegal Assistant II
29383 - Paralegal/Legal Assistant III
29364 - Paralegal/Legal Assistant IV
29390 - Photooptics Technician
29480 - Technical Writer
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15.%0
15.20
11.87

8.87
11.05
8.37
12.29

17.00
16.82
17.00
13.25
lg.82

14.75
11.51
14.1%8
14.18
14.18
15.57
10.37
11.31

15.93
15.93
15.93
14.25
16.87

21.00
31.4%
21.71
23.92
12.55
13.69
la.%8
18.72
21.34
16.51
11.91
13.38
15.20
18.72
12.50
14.03
15.70
19.45
23.79
28.78
18.39
25.72
18.%20
16.68
18.72
13.12
l16.32
19.%8
21.9%6
15.72
22.25



29491 - Unexploded Ordnance (UXO) Technician I
29492 - Unexploded Ordnance (UKO) Technician II
29493 - Unexploded Ordnance (UXO) Technician III
29494 - Unexploded (UXQO) Safety Escort

294935 - Unexploded (UXO) Sweep Personnel

29620 - Weather Observer, Senior (3)

20.02
24.22
29.03
20.02
20.02
16.36

29621 - Weather Observer, Combined Upper Air and Surface FPrograms (3) 14.72

29622 - Weather Observer, Upper Air (3) 14.72
31000 = Transportation/ Mobile Equipment Operation Occupations
31030 - Bus Driver 14.27
31260 - Parking and Lot Attendant 10.56
31230 = Shuttle Bus Driver 13.55
31300 = Taxi Driver 12.82
31361 - Truckdriver, Light Truck 13.55
31362 = Truckdriver, Medium Truck 14.36
31363 - Truckdriver, Heawvy Truck 15.88
31364 = Truckdriver, Tractor-Trailer 15.38
29000 - Miscellansous Occupations
899020 - Animal Caretaker 10.05
99030 - Ccashier 7.25
99041 - Carnival Equipment Operator 10.75
99042 - Carnival Equipment Repairer 11.49¢
99043 - Carnival Worker 5.73
99050 - Desk Clerk 8.87
99095 - Embalmer 19.72
99300 - Lifeguard 10.52
99310 - Mortician 19.72
959350 - Park Attendant (Aide) 13.21
99400 - Photofinishing Worker (Photo Lab Tech., Darkroom Tech]) 10.52
99500 - Recreation Specialist 12.29
99510 = Recycling Worker 12.%92
99610 - Sales Clerk 9.83
99620 = School Crossing Guard (Crosswalk Attendant) 11.48
99830 - Sport Official 10.52
99658 - Survey Party Chief (Chief of Party) 13.98
99359 - Surveying Technician (Instr. Person/Surveyor Asst./Instr.) 12.55
99g60 - Surveying Aides 9.15
99690 - Swimming Pool Operator 16.30
99720 = Vending Machine Attendant 13.59
99730 - Vending Machine Repairer 16.30
99740 - Vending Machine Repairer Helper 13.52

ALL QCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS:
HEALTH & WELFARE: $Z.87 an hour or $114.80 a week or $497.47 a
VACATION: 2 weeks paid vacation after 1 year of service with a

successor; 3 weeks after 8 years, and 4 weeks after 15 years.
includes the whole span of continuous service with the present

month

contractor or
Length of service
contractor or

successor, wherever employed, and with the predecessor contractors in the
performance of similar work at the same Federal facility. (Reg. 29 CFR 4.173)

HOLIDAYS: A minimum of nine paid holidays per year: New Year's Day,
Washington's Birthday, Memorial Day, Independence Day, Labor Day, Columbus Day,
Veterans' Day, Thanksgiving Day, and Christmas Day. (A contractor may ubstitute
for any of the named holidays another day off with pay in accordance with a plan

communicated to the employees involwved.) [See 29 CFR 4.174)
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THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS
{as numbered) :

1) Does not apply to employess emploved in a bona fide executive,
administrative, or professional capacity as defined and delineated in 22 CFR
541. (See CER 4.15¢)

2) APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY - NIGHT DIFFERENTIAL: An
employee 1is entitled to pay for all work performed between the hours of 6:00
P.M. and &:00 A.M. at the rate of basic pay plus a night pay differential
amounting to 10 percent of the rate of basic pay.

3) WEATHER OBSERVERE - NIGHT PAY & SUNDAY PAY: If vou work at night as part of
a regular tour of duty, vou will e=arn a night differential and receive an
additional 10% of basic pay for any hours worked between &pm and 6am. If you
are a full-time employed (40 hours a week) and Sunday is part of vour regularly
scheduled workweek, wou are paid at your rate of basic pay plus a Sunday premium
of 258 of your basic rate for esach hour of Sunday work which is not overtime
(i.2. occasiconal work on Sunday outside the normal tour of duty is considered
overtime work).

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees
employed in a position that represents a high degree of hazard when working with
or in close prodimity to ordinance, exrplosives, and incendiary materials. This
includes work such as screening, blending, dying, mixing, and pressing of
sensitive ordance, explosives, and pyrotechnic compositions such as lead azide,
bhlack powder and photoflash powder. All dry-house activities involving
propellants or explosives. Demilitarization, modification, renovation,
demolition, and maintenance operations on sensitive ordnance, explosives and
incendiary materials. All operations involving regrading and cleaning of
artillery ranges.

A 4 percent differential is applicable to employees employed in a position that
represents a low degree of hazard when working with, or in close proximity to
cordance, (or employees possibly adjacent to) explosives and incendiary materials
which involves potential injury such as laceration of hands, face, or arms of
the employee engaged in the operation, irritation of the skin, minor burns and
the like; minimal damage to immediate or adjacent work area or equipment being
used. All operations involving, unloading, storage, and hauling of ordance,
explosive, and incendiary ordnance material other than small arms ammuniticon.
These differentials are only applicable to work that has been specifically
de=zignated by the agency for ordance, explosives, and incendiary material
differential pay.

**% UNIFORM ALLOWANCE **

If employees are required to wear uniforms in the performance of this contract
(either by the terms of the Government contract, by the employer, by the state
or local law, etc.), the cost of furnishing such uniforms and maintaining (by
laundering or dry cleaning) such uniforms is an expense that may not he borne by
an employee where such cost reduces the hourly rate below that required by the
wage determination. The Department of Labor will accept payment in accordance
with the following standards as compliance:

The contractor or subcontractor is required to furnish all employees with an
adecquate number of uniforms without cost or to reimburse employvees for the
actual cost of the uniforms. In addition, where uniform cleaning and
maintenance iz made the responsibility of the employee, all contractors and
subcontractors subject to this wage determination shall (in the absence of a
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bona fide collective bargaining agreement providing for a different amount, or
the furnishing ¢f contrary affirmative proof as to the actual cost), reimburse
all employeess for such cleaning and maintenance at a rate of $3.35 per week (or
5.67 cents per day). However, in those instances where the uniforms furnished
are made of "wash and wear™ materials, may be routinely washed and dried with
other personal garments, and do not reguire any special treatment such as dry
cleaning, daily washing, or commercial laundering in order to meet the
cleanliness or appearance standards set by the terms of the Government contract,
by the contracteor, by law, or by the nature of the work, there is no regquirement
that employees be reimbursed for uniform maintenance costs.

** NOTES APPLYING TO THIS WAGE DETERMINATICON **

Under the policy and guidance contained in All Agency Memorandum No. 159, the
Wage and Hour Division does not recognize, for section 4(¢) purposes,
prospective wage rates and fringe benefit provisions that are effective only
upon such contingencies as "approval of Wage and Hour, issuance of a wage
determination, incorporation of the wage determination in the contract,
adjusting the contract price, etc." (The relevant CBA section) in the
collective bargaining agreement between (the parties) contains contingency
language that Wage and Hour does not recognize as reflecting "arm's length
negotiation™ under section 4(c) of the Act and 2% C.F.R. 5.11(a}) of the
regqulations. This wage determination therefore reflects the actual CBA wage
rates and fringe benefits paid under the predecessor contract.

Source of Occupaticnal Title and Descriptions:

The duties of employees under job titles listed are those described in the
"Service Contract Act Directory of Occupations,™ Fourth Edition, January 1993,
as amended by the Third Supplement, dated March 1%%7, unless cotherwise
indicated. This publication may be cbtained from the Superintendent of
Documents, at 202=-783-3238, or by writing to the Superintendent of Documents,
U.8. Government Printing Office, Washington, D.C. 20402, Copies of specific job
descriptions may also be obtained from the appropriate contracting officer.

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATICN AND WAGE RATE {Standard
Form 1444 (SF 1444))

Conformance Process:

The contracting officer shall require that any class of service employee which
iz not listed herein and which is to be emploved under the contract (i.e., the
work to be performed is not performed by any classification listed in the wage
determination), be classified by the contractor so as to provide a reasonable
relationship (i.e., appropriate level of skill comparison) between such unlisted
classifications and the classifications listed in the wage determination. Such
conformed classes of employees shall be paid the monetary wages and furnished
the fringe benefits as are determined. Such conforming process shall be
initiated by the contractor prior to the performance of contract work by such
unlisted class(es) of employees. The conformed classification, wage rate,
and/or fringe benefits shall be retrcactive to the commencement date of the
contract. {See Zection 4.¢ (C)(vi)} When multiple wage determinations are
included in a contract, a separate S8F 1444 should be prepared for each wage
determination to which a class({es) iz to be conformed.

The process for preparing a conformance regquest is as follows:

1) When preparing the bid, the contractor identifies the need for a conformed
acoupation(s) and computes a proposed rate(s).
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2) After contract award, the contractor prepares a written report listing in
order proposed classification title(s), a Federal grade equivalency (FGE)} for
each proposed classification{s), job description(s), and raticnale for proposed
wage ratels), including information regarding the agreement or disagreement of
the authorized representative of the employees involved, or where there is no
authorized representative, the employees themselves., This report should be
submitted to the contracting officer no later than 30 days after such unlisted
class(es) of employees performs any contract work.

3) The contracting officer reviews the proposed action and promptly submits a
report of the action, together with the agency's recommendations and pertinent
information including the posgition of the contractor and the employees, to the
Wage and Hour Division, Employment Standards Administration, U.S. Department of
Labor, for review. {See section 4.6(b) (2) of Regulations 29 CFR Part 4).

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or
disapproves the action wvia transmittal to the agency contracting officer, or
notifies the contracting officer that additional time will be required to
process the request.

5) The contracting officer transmits the Wage and Hour decision to the
contractor.,

@) The contractor informs the affected emplovees.

Information required by the Regulations must he submitted on 8F 1444 or hond
paper.

When preparing a conformance request, the "Service Contract Act Directory of
Ogcupations™ (the Directory) should be used to compare job definitions to insure
that duties requested are not performed by a classification already listed in
the wage determination. Remember, it is not the job title, but the required
tasks that determine whether a class is included in an established wage
determination. Conformances may not be used to artificially split, combine, or
subdivide classifications listed in the wage determination.
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